

EXHIBIT D-1

SCOPE OF CONSULTANT SERVICES

AMENDMENT 2 TO AGREEMENT 18-148 FOR BELLE TERRACE OPERATIONAL IMPROVEMENTS PROJECT CONSTRUCTION MANAGEMENT

DESCRIPTION OF PROJECT

NV5 shall be bound by the requirements and scope of work included in Agreement 18-148.

Amendment 2 provides additional construction management services including construction observation, materials testing, biological monitoring, CPM analysis, contract administration, and project closeout for the Belle Terrace Operational Improvements Project

COMPLETIONS SCHEDULE

The fee estimate is directly dependent on the contractor's work schedule and ability to execute the construction work. The fee estimate is based on the following assumptions:

- Construction and punch list completion by April 30, 2021
- Project closeout complete by December 31, 2021

In the event that the City Project Manager requires additional Construction Management services above the value established in the attached fee estimate or the Construction Contract duration extends beyond the above stated assumptions, NV5 will remain onsite and provide continuous Construction Management services. However, these services shall be considered as additional services, are above and beyond the scope and fee estimate of this contract, and shall be paid on a cost plus fixed fee basis as set forth by the appropriate hourly wages, mark-up, and profit shown in the contract. In addition, should the City request additional services not included in the contract, NV5 can provide those services. They shall also be considered as additional services, to be paid on a cost plus fixed fee basis.

FEE SCHEDULE

Compensation to provide Construction Management services required for the construction observation and administration for the subject construction project as detailed in this Agreement, for the time periods discussed in the previous section throughout the duration of the contract, shall be on a time and materials basis for the necessary personnel and reimbursable at the rates included in Agreement 18-148.